
ID WBS Task Name Contact Resource
Initials

Start Finish

0 CDF Offline Initiative Margaret Votava Mon 3/31/08 Tue 12/23/08
1 1 CDF Offline Architecture MeV Tue 4/1/08 Fri 8/22/08
2 1.1 Strategy Sheets MeV Tue 4/1/08 Fri 8/1/08
3 1.1.1 CDF Grid Infrastructure MeV Tue 4/1/08 Fri 6/20/08
4 1.1.1.1 Version 1 vetted by Initiative MeV RS,DL Tue 4/1/08 Tue 4/15/08

5 1.1.1.2 Version 2 vetted by CDF Spokespeople MeV RS,DL Wed 4/16/08 Tue 4/29/08

6 1.1.1.3 Version 3 posted for review MeV RS,SL Wed 4/30/08 Fri 5/23/08

7 1.1.1.4 Review by CDF Spokes, CD Mgmt, Initiative Mgmt MeV Thu 6/5/08 Fri 6/20/08

8 1.1.2 CDF CAF-Grid Instances MeV Wed 4/16/08 Fri 6/20/08
9 1.1.2.1 Version 2 vetted by CDF Spokespeople MeV RS,DL Wed 4/16/08 Tue 4/29/08

10 1.1.2.2 Version 3 posted for review MeV RS,DL Wed 4/30/08 Fri 5/23/08

11 1.1.2.3 Review by CDF Spokes, CD Mgmt, Initiative Mgmt MeV Thu 6/5/08 Fri 6/20/08

12 1.1.3 Milestone: High Priority Strategy Sheets approved MeV Fri 6/20/08 Fri 6/20/08

13 1.1.4 CDF Offline Infrastructure MeV RS,DL Mon 6/23/08 Fri 8/1/08

14 1.1.5 CDF Disk Pool MeV RS,DL Mon 6/23/08 Fri 8/1/08

15 1.1.6 CDF Data Handling MeV RS,DL Mon 6/23/08 Fri 8/1/08

16 1.1.7 MILE 7: Strategy Sheets completed MeV Fri 8/1/08 Fri 8/1/08

17 1.2 Offline Services Design Document MeV Wed 4/23/08 Wed 6/25/08
18 1.2.1 High-Level Arch Diagram for CAF and Grid MeV SL Wed 4/23/08 Wed 4/23/08

19 1.2.2 Production Processing Workflow Diagrams MeV SL Tue 6/3/08 Tue 6/3/08
20 1.2.2.1 CAF Components Diagram Posted MeV MeV,SL Tue 6/3/08 Tue 6/3/08

21 1.2.3 Services-Hardware Map MeV SL Thu 6/19/08 Wed 6/25/08

22 1.3 Project Organization Chart MeV Mon 4/14/08 Wed 7/9/08
23 1.3.1 Basic Project Org Chart MeV RS,DL Mon 4/14/08 Fri 4/18/08

24 1.3.4 Project Org Chart Proposal development Tue 5/27/08 Wed 6/4/08

25 1.3.3 Review by CDF Spokes, CD Mgmt, Initiative Mgmt MeV Thu 6/5/08 Fri 6/20/08

26 1.3.2 Detailed Responsibility Assignments in Org Chart MeV RS,DL Mon 6/23/08 Wed 7/9/08

27 1.4 MILE 3: Offline Project and Services documented MeV Wed 7/9/08 Wed 7/9/08

28 1.5 High-Level Offline Architecture Document MeV RS,DL Mon 8/4/08 Fri 8/22/08

29 1.6 MILE 15: CD Offline Architecture defined MeV Fri 8/22/08 Fri 8/22/08

30 2 Shared Operations Management Topics RDK Mon 3/31/08 Fri 10/10/08
31 2.1 Low-level Monitoring and Alarms (Zabbix) GuG Mon 4/7/08 Fri 10/10/08
32 2.1.1 Evaluation Requirements Document GuG GuG Mon 4/7/08 Fri 4/18/08

33 2.1.2 Evaluation and Evaluaton Summary Document GuG GuG Mon 4/7/08 Fri 4/18/08

34 2.1.3 System Specificatons Document GuG GuG Mon 4/21/08 Fri 4/25/08

35 2.1.4 Multi-Phase Deployment and Short-term Support Plan GuG GuG Mon 4/28/08 Fri 5/2/08

36 2.1.5 Milestone: Zabbix System specified GuG Fri 5/2/08 Fri 5/2/08

37 2.1.7 Negotiate service hosting and support GuG GuG Mon 5/5/08 Fri 5/9/08

38 2.1.8 Setup service hosting GuG FEF Mon 5/12/08 Fri 5/23/08

39 2.1.6 Initial Production-quality Agents GuG Mon 5/19/08 Fri 7/25/08
40 2.1.6.1 CDF-Independent Agent scripting and testing GuG GuG Mon 5/19/08 Fri 5/30/08

41 2.1.6.2 CDF-specific Agents code GuG FM Mon 7/14/08 Fri 7/25/08
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42 2.1.9 Integration of available agents on hosted service GuG FM,GuG Mon 7/28/08 Fri 8/22/08

43 2.1.10 MILE 5: Zabbix Phase 1 Deployment successful GuG Fri 8/22/08 Fri 8/22/08

44 2.1.11 Configuration Testing and Tuning GuG FM,GuG Mon 8/25/08 Thu 8/28/08

45 2.1.12 Develop Complete Suite of Production Agents (by expert) GuG FM Fri 8/29/08 Fri 9/12/08

46 2.1.13 Integration and Reporting for new agents (by expert) GuG FM Mon 9/15/08 Wed 9/17/08

47 2.1.14 Milestone: Zabbix Phase 2 Deployment successful GuG Wed 9/17/08 Wed 9/17/08

48 2.1.15 Agents Development and Deployment Doc GuG FM,GuG Thu 9/18/08 Wed 10/1/08

49 2.1.16 Operations and Configuration Management Doc GuG FM,GuG Thu 9/18/08 Wed 10/1/08

50 2.1.17 Develop new agents for another system (by CAF ops team) GuG CAF Thu 9/18/08 Wed 9/24/08

51 2.1.18 Integrate new agents for another system (by CAF ops team) GuG CAF Thu 9/25/08 Wed 10/1/08

52 2.1.19 Milestone: Zabbix Phase 3 Deployment successful GuG Wed 10/1/08 Wed 10/1/08

53 2.1.20 Long-term Platform and Service Support Agreement GuG Thu 10/2/08 Wed 10/8/08

54 2.1.21 Hand-off to CDF CAF Operations team GuG CAF Thu 10/9/08 Fri 10/10/08

55 2.1.22 MILE 20: Zabbix production deployment achieved GuG Fri 10/10/08 Fri 10/10/08

56 2.2 Issue/bug Tracking (Jira) MeV Mon 3/31/08 Mon 6/23/08
57 2.2.1 Jira Evaluation: Beta Config on Beta Platform MeV MeV Mon 3/31/08 Fri 4/18/08

58 2.2.2 Jira Configuration Review MeV Wed 4/16/08 Thu 4/17/08

59 2.2.3 Jira Evaluation: Prod Config on Beta Platform MeV MeV Mon 4/21/08 Wed 5/14/08

60 2.2.4 Beta Configuration Document MeV MeV Fri 4/18/08 Thu 4/24/08

61 2.2.5 Requirements Document MeV MeV Mon 4/28/08 Fri 5/2/08

62 2.2.6 Evaluation Document MeV MeV Mon 4/28/08 Fri 5/2/08

63 2.2.7 Initial Integration into Existing Support Processes MeV MeV Fri 4/18/08 Tue 4/22/08

64 2.2.8 Create and Deliver a user Tutorial MeV MeV Wed 4/23/08 Wed 4/23/08

65 2.2.9 Refine Integration into Existing CDF Support Processes MeV MeV,CDF Thu 4/24/08 Fri 5/30/08

66 2.2.10 MILE 1: Jira Production Service on Beta Platform successful MeV Fri 5/30/08 Fri 5/30/08

67 2.2.14 INPUT: Choose to outsource production platform VW Mon 3/31/08 Mon 3/31/08

68 2.2.15 Purchase Requisition development MeV MeV Mon 3/31/08 Fri 4/25/08

69 2.2.16 Purchase Requisition into Lab System MeV MeV Mon 4/28/08 Mon 5/19/08

70 2.2.17 Initial Access to N-user Jira Service (purchase eff. completed) MeV MeV Wed 5/21/08 Thu 5/22/08

71 2.2.18 Milestone: N-user Jira Service purchased and accessible MeV Thu 5/22/08 Thu 5/22/08

72 2.2.19 Migration from Beta to Production Platform MeV MeV Fri 5/23/08 Wed 5/28/08

73 2.2.20 Adapt Most Configuration to Specifics of Production Platform MeV MeV Thu 5/29/08 Fri 5/30/08

74 2.2.29 Milestone: Switch Service to Jira on Production Platform MeV Fri 5/30/08 Fri 5/30/08

75 2.2.26 Refine CDF Support Process Integration - Last Loose E-mail Lists MeV MeV,CDF Mon 6/2/08 Fri 6/6/08

76 2.2.12 Metrics and Reports Based on Issue Tracking Content MeV MeV,AL Mon 6/2/08 Fri 6/6/08

77 2.2.22 Configuration Fine-Tuning MeV MeV Mon 6/9/08 Fri 6/13/08

78 2.2.27 LDAP Integration for Production Platform MeV MeV Mon 6/2/08 Fri 6/13/08

79 2.2.28 PIX Email Handler Plug-in Integration for Production Platform MeV MeV Mon 6/2/08 Fri 6/13/08

80 2.2.21 MILE 8: Jira Migrated from Beta to Production Platform MeV Fri 6/13/08 Fri 6/13/08

81 2.2.23 Configuration Management and Application Support Guidance Doc MeV MeV Mon 6/16/08 Fri 6/20/08

82 2.2.24 Hand-off to Operations team MeV MeV Mon 6/23/08 Mon 6/23/08

83 2.2.25 MILE 13: Jira Issue Tracker deployment achieved MeV Mon 6/23/08 Mon 6/23/08
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84 2.3 Downtime Planning and Recovery MeV Mon 3/31/08 Mon 4/28/08
85 2.3.1 Root Cause Analysis for late March downtime MeV Mon 4/28/08 Mon 4/28/08

95 2.4 Code Repository RDK Thu 4/10/08 Thu 4/10/08
96 2.4.1 Assess Risk of CVS-to-SVN Migration during Initiative RDK RDK Thu 4/10/08 Thu 4/10/08

106 2.7 Milestone: Shared Operations Management Issues addressed MeV Fri 10/10/08 Fri 10/10/08

114 3.4 Code Server Node Upgrades SL FEF Mon 6/16/08 Wed 6/25/08

115 3.5 SL4 Migration [Rough Draft Plan] SL Tue 5/27/08 Wed 7/30/08
116 3.5.1 Basic Migration Planning RS RS Tue 5/27/08 Fri 6/6/08

117 3.5.2 Implement Modifications to Infrastructure SL Fri 6/6/08 Wed 6/25/08
118 3.5.2.1 INPUT: Implement changes to SRT SL LG Fri 6/6/08 Fri 6/6/08

119 3.5.2.2 INPUT: Deploy UPS v4.7.4 with 64 bit support SL LG Fri 6/6/08 Fri 6/6/08

120 3.5.2.3 Update External Products SL LG Mon 6/9/08 Wed 6/25/08

121 3.5.2.4 Deploy Stand-alone Xrootd SL LG Thu 6/19/08 Wed 6/25/08

122 3.5.3 Switch development to new build scheme SL LG Thu 6/26/08 Mon 6/30/08

123 3.5.4 INPUT: ICHEP Activity sufficiently ended SL CDF Wed 6/25/08 Wed 6/25/08

124 3.5.5 Configure Major Releases to Build under SL4 and new build scheme SL LG Tue 7/1/08 Tue 7/8/08

125 3.5.6 MILE 23: Major Releases Ready for SL4 and new build scheme SL Tue 7/8/08 Tue 7/8/08

126 3.5.7 Migrate Remaining SL3 Machines to SL4: ILP SL FEF Mon 7/14/08 Wed 7/16/08

127 3.5.8 Migrate Remaining SL3 Machines to SL4: Desktops SL FEF Mon 7/14/08 Wed 7/30/08

128 3.5.10 Milestone: SL4 Migration completed Wed 7/30/08 Wed 7/30/08

129 3.10 CVS Service Migration SL LG Thu 7/17/08 Fri 7/25/08

130 3.11 MILE 24: Code Server, SL4, CVS Migrations completed SL Wed 7/30/08 Wed 7/30/08

135 4 CDF Grid Infrastructure SL Mon 3/31/08 Tue 12/23/08
136 4.1 INPUT: Low-Level Monitoring (Zabbix) Integration with Operations GuG Fri 8/22/08 Fri 8/22/08

137 4.2 INPUT: Issue Tracking (Jira) Integration with Support MeV Fri 5/30/08 Fri 5/30/08

138 4.3 Condor User Monitoring HW Tue 4/1/08 Thu 10/2/08
139 4.3.1 Identify and gain access to hardware for evaluation work HW FM,HW Tue 4/1/08 Fri 5/2/08

140 4.3.2 Setup Zabbix (distinct from FEF/GuG service) HW HW Mon 5/5/08 Fri 5/9/08

141 4.3.3 Setup Condor Quill++ HW FM Mon 5/5/08 Fri 5/23/08

142 4.3.12 Resolve Condor Quill++/CAF Authentication Problem HW FM Mon 7/7/08 Fri 7/18/08

143 4.3.4 Recreate some aspects of User Monitoring based on Quill and Zabbix HW HW Mon 7/21/08 Fri 8/15/08

144 4.3.5 MILE 9: Demonstrate User Monitoring based on RDB-backed system HW Fri 8/15/08 Fri 8/15/08

145 4.3.6 Specify Production System HW HW Mon 8/18/08 Fri 8/29/08

146 4.3.7 Develop/configure Production System HW HW Tue 9/2/08 Mon 9/15/08

147 4.3.8 Deploy Production System HW Tue 9/16/08 Mon 9/22/08

148 4.3.9 Document Production System HW Tue 9/23/08 Mon 9/29/08

149 4.3.10 Hand-off Production System to Operations HW Tue 9/30/08 Thu 10/2/08

150 4.3.11 MILE 21: User Monitoring migrated to RDB-backed system HW Thu 10/2/08 Thu 10/2/08

151 4.4 FNAL KCA Upgrade DL Mon 4/21/08 Fri 6/13/08
152 4.4.1 Plan and prepare for new KCA turn-on DL DL Mon 4/21/08 Fri 4/25/08

153 4.4.2 Assess impact of KCA upgrade on GroupCAF DL DL Mon 4/28/08 Thu 5/1/08

154 4.4.3 Simple Test Trial 1 against Test KCA - OSG Stack DL FM,DB Mon 4/28/08 Fri 5/2/08
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155 4.4.4 Simple Test Trial 1 against Test KCA - LCG Stack DL DL Mon 4/28/08 Fri 5/2/08

156 4.4.5 Investigate test failures, identify cause(s) DL CDF,EXT Mon 5/5/08 Wed 5/7/08

157 4.4.6 Determine and deploy best remedy for test failures DL CDF,EXT Thu 5/8/08 Fri 5/9/08

158 4.4.7 Simple Test Trial 2 against Test KCA - OSG Stack DL Mon 5/12/08 Tue 5/13/08

159 4.4.8 Simple Test Trial 2 against Test KCA - LCG Stack DL DL Mon 5/12/08 Tue 5/13/08

160 4.4.9 Submission Tests against Test KCA - OSG Stack DL Wed 5/14/08 Wed 5/14/08

161 4.4.10 Submission Tests against Test KCA - LCG Stack DL DL Wed 5/14/08 Wed 5/14/08

162 4.4.11 Tests for fix to whitescape and other character insertion to DN DL Mon 5/12/08 Mon 5/12/08

163 4.4.12 MILE 4: KCA Upgrade achieves goals DL Wed 5/14/08 Wed 5/14/08

164 4.4.13 Plan CDF VOMS work required, discuss with VOMS service providers DL GC Thu 5/8/08 Wed 5/14/08

165 4.4.14 VOMS service provides prepare for adaptation DL EXT Thu 5/15/08 Mon 5/19/08

166 4.4.15 Milestone: CDF VOMS service providers ready for adaptation DL Mon 5/19/08 Mon 5/19/08

167 4.4.17 LCGCAF VOMS Entries introduced DL GC Tue 5/20/08 Tue 5/20/08

168 4.4.18 CNAF VOMS Entries introduced DL GC Tue 5/20/08 Tue 5/20/08

169 4.4.19 NAMCAF VOMS Entries introduced DL FM Wed 5/21/08 Wed 5/21/08

170 4.4.20 PACCAF VOMS Entries introduced DL FM Wed 5/21/08 Wed 5/21/08

171 4.4.21 FermiGrid CAF VOMS Entries introduced DL FM Thu 5/22/08 Fri 5/23/08

172 4.4.16 EXTERNAL: FNAL Production KCA Upgrade DL Wed 5/28/08 Wed 5/28/08

173 4.4.25 FNAL KCA Service Switchover (overlapped with 1/2 day downtime) Wed 5/28/08 Thu 5/29/08

174 4.4.23 MILE 14: FNAL KCA Upgrade adaptations tested and deployed DL Thu 5/29/08 Thu 5/29/08

175 4.4.22 Unneeded VOMS entries removed DL GC Fri 6/13/08 Fri 6/13/08

176 4.4.24 Milestone: FNAL KCA Upgrade task closed DL Fri 6/13/08 Fri 6/13/08

177 4.5 Migrate GroupCAF to FermiGrid CAF SL Mon 3/31/08 Thu 11/20/08
178 4.5.1 Procure and prepare fcdfhead10,11 SL FEF Mon 3/31/08 Mon 4/14/08

179 4.5.2 Install and configure fcdfhead10,11 as FermiGrid head nodes SL Tue 4/15/08 Fri 6/27/08
180 4.5.2.1 Install and configure fcdfhead10,11 as FermiGrid head nodes - Initial Trial SL MZv Tue 4/15/08 Fri 6/13/08

183 4.5.10 Install and configure TestCAF: 12,13 based on 10,11 experience SL MZv Mon 6/30/08 Thu 7/3/08

184 4.5.3 Installation Procedures w/limited root access SL MZv Mon 6/30/08 Thu 7/3/08

185 4.5.4 Specifications and Test Plan document SL MZv Mon 7/7/08 Tue 7/15/08

186 4.5.5 Build Test Framework - Jobs using data input and not SL MZv Wed 7/9/08 Tue 7/15/08

187 4.5.6 INPUT: Shadow CAF prepared for CDF use SL FSG Mon 5/12/08 Mon 5/12/08

188 4.5.39 CDF Initial Acceptance Test for ShadowCAF: usable at modest scale SL DB Mon 5/12/08 Tue 5/13/08

189 4.5.7 CDF Final Acceptance Test for ShadowCAF: ready for use at 10k scale? SL MZv Wed 7/16/08 Fri 7/18/08

190 4.5.8 MILE 2: Shadow CAF ready for use at 10k scale SL Fri 7/18/08 Fri 7/18/08

191 4.5.9 Disaster Recovery Plan for head and other critical nodes SL CAF Mon 7/7/08 Tue 7/15/08

192 4.5.11 Adapt TestCAF for Recovery Drill w.r.t. fcdfhead10,11 config SL CAF Wed 7/16/08 Tue 7/22/08

193 4.5.12 Recovery Drill on TestCAF: 12,13 SL CAF Wed 7/23/08 Thu 7/24/08

194 4.5.13 Test Features, Robustness, and Scalability w/o glideinWMS: baseline; 10,11 SL MZv Mon 7/21/08 Fri 7/25/08

195 4.5.14 Adapt configuration to support multiple collectors SL MZv,EXT Mon 7/28/08 Tue 7/29/08

196 4.5.15 Test Features, Robustness, and Scalability w/o glideinWMS: multiple collectors; 10,11 SL MZv Wed 7/30/08 Tue 8/5/08

197 4.5.16 Document Testing Results and Post SL MZv Wed 8/6/08 Thu 8/7/08

198 4.5.17 Scaliing Test Result Review (4 Decision Points) SL RS,DL Mon 8/11/08 Mon 8/11/08
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199 4.5.18 Final Migration Plan Review SL RS,DL Tue 8/12/08 Tue 8/12/08

200 4.5.19 MILE 11: Final Plan for GroupCAF to FermiGrid CAF Migration SL Tue 8/12/08 Tue 8/12/08

201 4.5.20 Integration of FermiGrid CAF/NAMCAF across OSG1-4 SL CAF Wed 8/13/08 Thu 8/14/08

202 4.5.21 Configure OSG1-4 to establish FermiGrid CAF/NAMCAF priorities SL CAF Fri 8/15/08 Mon 8/18/08

203 4.5.22 Release FermiGrid scheduling to all CDF OSG WNs SL CAF Tue 8/19/08 Wed 8/20/08

204 4.5.23 MILE 16: FermiGrid Scheduling released SL Wed 8/20/08 Wed 8/20/08

205 4.5.24 Complete Remaining WN OS Upgrades SL FEF Thu 8/21/08 Wed 8/27/08

206 4.5.25 Decommission old FermiGrid head nodes SL FEF Thu 8/21/08 Thu 8/21/08

207 4.5.26 Establish Stable Operations at Capacity to Enable Production Migration SL CAF,TM Thu 8/28/08 Wed 9/3/08

208 4.5.27 Revise installation, recovery procedures for general operations SL CAF Thu 9/4/08 Wed 9/10/08

209 4.5.28 Long-term Support Agreements SLCAF,FSG,FEF Thu 9/4/08 Wed 9/10/08

210 4.5.29 Phased Migration Plan of WN and Production Users SL CAF,FEF Thu 9/4/08 Wed 9/10/08

211 4.5.30 INPUT: Production p17 processing completed SL TM Mon 7/7/08 Mon 7/7/08

212 4.5.31 MILE 18: FermiGrid CAF Ready to Absorb GroupCAF SL Wed 9/10/08 Wed 9/10/08

213 4.5.32 Phase 1 Migration of WNs from GroupCAF to FermiGridCAF SL Thu 9/11/08 Wed 9/24/08
214 4.5.32.1 Phase 1: N1 racks of WN updated and migrated to FermiGrid CAF SL FEF Thu 9/11/08 Wed 9/17/08

215 4.5.32.2 Phase 1: Class X of Production Users migrated to FermiGrid CAF SL CAF,TM Thu 9/18/08 Wed 9/24/08

216 4.5.33 Phase 2 Migration of WNs from GroupCAF to FermiGridCAF SL Thu 9/25/08 Wed 10/8/08
217 4.5.33.1 Phase 2: N2 racks of WN updated and migrated to FermiGrid CAF SL FEF Thu 9/25/08 Wed 10/1/08

218 4.5.33.2 Phase 2: Class Y of Production Users migrated to FermiGrid CAF SL CAF,TM Thu 10/2/08 Wed 10/8/08

219 4.5.34 Phase 3 Migration of WNs from GroupCAF to FermiGridCAF SL Thu 10/9/08 Wed 10/22/08
220 4.5.34.1 Phase 3: N3 racks of WN updated and migrated to FermiGrid CAF SL FEF Thu 10/9/08 Wed 10/15/08

221 4.5.34.2 Phase 3: Class Z of Production Users migrated to FermiGrid CAF SL CAF,TM Thu 10/16/08 Wed 10/22/08

222 4.5.35 Phase 4 Migration of WNs from GroupCAF to FermiGridCAF SL Thu 10/23/08 Wed 11/5/08
223 4.5.35.1 Phase 4: N4 racks of WN updated and migrated to FermiGrid CAF SL FEF Thu 10/23/08 Wed 10/29/08

224 4.5.35.2 Phase 4: Class Z of Production Users migrated to FermiGrid CAF SL CAF,TM Thu 10/30/08 Wed 11/5/08

225 4.5.36 Post-Migration FermiGrid CAF Tuning SL CAF Thu 11/6/08 Wed 11/12/08

226 4.5.37 Switch off GroupCAF SL Thu 11/13/08 Thu 11/20/08
227 4.5.37.1 Migrate "Add New Users" to new host SL Thu 11/13/08 Tue 11/18/08

228 4.5.37.2 GroupCAF NFS File Server also an ICAF node? SL Thu 11/13/08 Tue 11/18/08

229 4.5.37.3 Decommission Old GroupCAF Head Nodes SL FEF Wed 11/19/08 Thu 11/20/08

230 4.5.38 MILE 22: GroupCAF to FermiGrid CAF Migration completed SL Thu 11/20/08 Thu 11/20/08

231 4.6 Adopt glideinWMS [Needs Replanning] DL,RS Mon 3/31/08 Fri 11/21/08
232 4.6.1 INPUT: GlideinWMS proven mature enough for CDF production use DL,RS Mon 3/31/08 Mon 3/31/08

233 4.6.2 Determine Ops responsibilities and support for glideinWMS DL,RS RS Mon 3/31/08 Mon 6/2/08

234 4.6.8 DECISION: Establish responsibilties among glideinWMS and CAFexe DL,RS Wed 5/7/08 Wed 5/7/08

235 4.6.3 INPUT: Determine Hardware needed to support glideinWMS (estimate 2 nodes/CAF) DL,RS EXT Mon 3/31/08 Mon 3/31/08

236 4.6.4 Milestone: glideinWMS Hardware Decision DL,RS RS Fri 5/2/08 Fri 5/2/08

237 4.6.20 Reassessment of GlideinWMS Status and Replanning DL,RS Thu 9/11/08 Wed 9/24/08

238 4.6.5 Procure and Prepare Hardware needed to support glideinWMS DL,RS FEF Thu 9/25/08 Wed 10/15/08

239 4.6.6 Disaster Recovery Plan for glideinWMS nodes DL,RS CAF Thu 10/16/08 Mon 10/20/08

240 4.6.7 Specifications and Test Plan document for glideinWMS DL,RS CAF Tue 10/21/08 Mon 10/27/08
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241 4.6.9 Initial Rework of Glidecaf Code DL,RS CAF,EXT Thu 9/25/08 Wed 10/1/08

242 4.6.10 Establish Test CAF system for glideinWMS testing DL,RS Thu 10/16/08 Tue 10/21/08
243 4.6.10.1 Upgrade to latest glideinWMS code version on gFactory node DL,RS CAF Thu 10/16/08 Thu 10/16/08

244 4.6.10.2 Upgrade and configure VO front-end machine DL,RS CAF,EXT Fri 10/17/08 Tue 10/21/08

245 4.6.11 Test Setup and Initial glideinWMS Use DL,RS CAF,MT Wed 10/22/08 Thu 10/23/08

246 4.6.12 Test Features, Robustness, and Scalability: 12,13 DL,RS CAF,MT Wed 10/22/08 Tue 10/28/08

247 4.6.13 Refinement of Glidecaf Code DL,RS CAF,EXT Fri 10/24/08 Thu 10/30/08

248 4.6.14 Tune glideinWMS to CDF needs DL,RS CAF,EXT Fri 10/31/08 Wed 11/5/08

249 4.6.15 MILE 10: Ready to deploy glideinWMS to first production system DL,RS Wed 11/5/08 Wed 11/5/08

250 4.6.16 Install, Configure glideinWMS Software System for Production Use (Decision Point) DL,RS CAF Thu 11/6/08 Wed 11/19/08

251 4.6.17 Deploy glideinWMS on Production System (Decision point; downtime req'd) DL,RS CAF Thu 11/20/08 Fri 11/21/08

252 4.6.18 MILE 17: GlideinWMS Ready for Full Deployment DL,RS Fri 11/21/08 Fri 11/21/08

254 4.7 Modify CAF code: Support multiple distinct schedd hosts SL Mon 11/24/08 Tue 12/23/08
255 4.7.1 Adjust CAF Software for multiple schedd hosts SL CAF Mon 11/24/08 Tue 12/9/08

256 4.7.2 Test multiple schedd hosts in realistic environment SL CAF Wed 12/10/08 Tue 12/16/08

257 4.7.3 Deployment of multiple schedd hosts in production (CAF downtime req'd?) SL CAF Wed 12/17/08 Tue 12/23/08

258 4.7.4 MILE 19: Multiple Schedd Hosts in CAF production SL Tue 12/23/08 Tue 12/23/08

298 5 CDF CAF-Grid Instances Mon 3/31/08 Tue 9/30/08
300 5.2 Fermigrid CAF Work FM Mon 3/31/08 Mon 3/31/08
301 5.2.1 Fermigrid CAF: Critical Node Upgrades Mon 3/31/08 Mon 3/31/08

309 5.3 NAMCAF Work DG Mon 3/31/08 Mon 3/31/08
310 5.3.1 NAMCAF: Critical Node Upgrades Mon 3/31/08 Mon 3/31/08

335 5.7 FNAL CAF Team Operations SL Mon 3/31/08 Tue 9/30/08
336 5.7.1 CAF Operations Shift Level of Effort Mon 3/31/08 Tue 9/30/08
337 5.7.1.1 Shift 1 - Downtime Recovery SL CAF Mon 3/31/08 Fri 4/4/08

338 5.7.1.2 Shift 2 SL CAF Mon 4/7/08 Fri 4/11/08

339 5.7.1.3 Shift 3 - CAF Attack 1 SL CAF Mon 4/14/08 Fri 4/18/08

340 5.7.1.4 Shift 4 SL CAF Mon 4/21/08 Fri 4/25/08

341 5.7.1.5 Shift 5 SL CAF Mon 4/28/08 Fri 5/2/08

342 5.7.1.6 Shift 6 - CAF Attack 2 SL CAF Mon 5/5/08 Fri 5/9/08

343 5.7.1.7 Shift 7 SL CAF Mon 5/12/08 Fri 5/16/08

344 5.7.1.8 Shift 8 SL FM Mon 5/19/08 Fri 5/23/08

345 5.7.1.9 Shift 9 SL KG Tue 5/27/08 Fri 5/30/08

346 5.7.1.10 Shift 10 SL MZv Mon 6/2/08 Fri 6/6/08

347 5.7.1.11 Shift 11 SL FM Mon 6/9/08 Fri 6/13/08

348 5.7.1.12 Shift 12 SL KG Mon 6/16/08 Fri 6/20/08

349 5.7.1.13 Shift 13 SL MZv Mon 6/23/08 Fri 6/27/08

350 5.7.1.14 Shift 14 SL FM Mon 6/30/08 Thu 7/3/08

351 5.7.1.15 Shift 15 SL KG Mon 7/7/08 Fri 7/11/08

352 5.7.1.16 Shift 16 SL FM Mon 7/14/08 Fri 7/18/08

353 5.7.1.17 Shift 17 SL MZv Mon 7/21/08 Fri 7/25/08

354 5.7.1.18 Shift 18 SL KG Mon 7/28/08 Fri 8/1/08
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ID WBS Task Name Contact Resource
Initials

Start Finish

355 5.7.1.19 Shift 19 SL CAF Mon 8/4/08 Fri 8/8/08

356 5.7.1.20 Shift 20 SL CAF Mon 8/11/08 Fri 8/15/08

357 5.7.1.21 Shift 21 SL CAF Mon 8/18/08 Fri 8/22/08

358 5.7.1.22 Shift 22 SL CAF Mon 8/25/08 Fri 8/29/08

359 5.7.1.23 Shift 23 SL CAF Tue 9/2/08 Fri 9/5/08

360 5.7.1.24 Shift 24 SL CAF Mon 9/8/08 Fri 9/12/08

361 5.7.1.25 Shift 25 SL CAF Mon 9/15/08 Fri 9/19/08

362 5.7.1.26 Shift 26 SL CAF Mon 9/22/08 Fri 9/26/08

363 5.7.1.27 Shift 27 SL CAF Mon 9/29/08 Tue 9/30/08

364 5.7.2 CAF Operations Off-Shift Level of Effort SL Mon 3/31/08 Tue 9/30/08
365 5.7.2.1 April 2008 SL CAF Mon 3/31/08 Wed 4/23/08

366 5.7.2.2 Early May 2008 SL CAF Thu 5/1/08 Fri 5/16/08

367 5.7.2.3 Late May - June 2008 SL FM,MZv Mon 5/19/08 Mon 6/30/08

368 5.7.2.6 July 2008 SL FM,MZv Tue 7/1/08 Thu 7/31/08

369 5.7.2.5 August 2008 SL FM,MZv Fri 8/1/08 Fri 8/29/08

370 5.7.2.4 September 2008 SL FM,MZv Tue 9/2/08 Tue 9/30/08

371 6 CDF Disk Pool SL Mon 3/31/08 Fri 7/18/08
372 6.1 Decommission/Upgrade ICAF Nodes SL Mon 3/31/08 Fri 7/18/08
373 6.1.1 INPUT: ICAF User Account Migration procedure SL FM Mon 3/31/08 Mon 3/31/08

374 6.1.2 INPUT: ICAF Hardware Replacement Decision SL RS Fri 5/2/08 Fri 5/2/08

375 6.1.3 Develop ICAF Hardware Replacement Plan SL SL,RS,FM Mon 5/5/08 Fri 5/16/08

376 6.1.4 Identify or specify replacement User Space and Service hardware SL SL Mon 5/19/08 Fri 5/23/08

377 6.1.5 MOOT: Simplify ICAF user account management SL Fri 5/23/08 Fri 5/23/08

378 6.1.6 Setup and preparation of User Space and Service hardware SL FEF Tue 5/27/08 Fri 6/6/08

379 6.1.7 Milestone: ICAF ready for user space migration SL Fri 6/6/08 Fri 6/6/08

380 6.1.8 Migrate User Space to new hardware - Single Node Test Phase SL FM Mon 6/16/08 Fri 6/20/08

381 6.1.9 Migrate User Space to new hardware - More Nodes Phase SL FM Mon 6/23/08 Tue 6/24/08

382 6.1.10 Migrate User Space to new hardware - Remaining Nodes Phase SL FM Wed 6/25/08 Fri 6/27/08

383 6.1.11 Migrate Service node SL FM Mon 6/30/08 Thu 7/3/08

384 6.1.12 Identify or specify replacement Backup Space hardware SL SL Mon 6/2/08 Thu 6/5/08

385 6.1.13 Selection and Setup of Backup Space's backup application SL SL,FEF Fri 6/6/08 Thu 6/26/08

386 6.1.14 Migrate Backup Space SL FM Mon 7/7/08 Fri 7/11/08

387 6.1.20 Adjustments to ICAF Gui and related infrastructure code SL SL Fri 6/27/08 Fri 7/11/08

388 6.1.16 MILE 12: ICAF Nodes Upgrade deployed SL Fri 7/11/08 Fri 7/11/08

389 6.1.17 Decommission old ICAF Service and/or Backup Space nodes SL FEF Mon 7/14/08 Fri 7/18/08

390 6.1.18 Milestone: ICAF Nodes Upgrade closed SL Mon 3/31/08 Mon 3/31/08

399 7 CDF Data Handling SL Mon 3/31/08 Mon 7/14/08
409 7.5 File Server Upgrades SL Mon 6/2/08 Mon 7/14/08
410 7.5.1 Determine Supported Platform (OS, file system) to use SL SL Mon 6/2/08 Fri 6/27/08

411 7.5.2 Deployment of Available New File Servers SL ABe Mon 6/30/08 Mon 7/14/08

412 8 Project Management RDK Mon 3/31/08 Fri 10/17/08
413 8.1 Project Communications Mon 3/31/08 Fri 4/18/08
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ID WBS Task Name Contact Resource
Initials

Start Finish

414 8.1.1 Executive Meetings MeV Fri 4/18/08 Fri 4/18/08
415 8.1.1.1 Joint Executive Meeting 1 RS,DL Fri 4/18/08 Fri 4/18/08

416 8.1.2 Management Meetings MeV,RDK Mon 3/31/08 Mon 3/31/08

417 8.1.3 Coordination Meetings RDK Mon 3/31/08 Mon 3/31/08

418 8.2 Project Planning RDK Mon 3/31/08 Fri 6/20/08
419 8.2.1 WBS v1.0 RDK RDK Mon 3/31/08 Fri 4/4/08

420 8.2.2 Organization Management Plan RDK RDK Mon 4/7/08 Wed 4/9/08

421 8.2.3 Communications Management Plan RDK RDK Mon 4/7/08 Wed 4/9/08

422 8.2.4 WBS v1.1 RDK RDK Thu 4/10/08 Mon 4/14/08

423 8.2.5 WBS v1.2 RDK RDK Tue 4/15/08 Tue 4/22/08

424 8.2.6 Early Schedule v0.9 RDK RDK Wed 4/23/08 Mon 5/5/08

425 8.2.7 Baseline Early High Priority Tasks Schedule v1.0 RDK RDK Tue 5/6/08 Fri 5/9/08

426 8.2.8 Resource-Loaded Complete Initiative Schedule v2.0 RDK RDK Fri 6/6/08 Fri 6/20/08

427 8.2.9 MILE 6: Project Planning completed RDK Fri 6/20/08 Fri 6/20/08

428 8.3 Project Administration Mon 3/31/08 Tue 9/30/08
429 8.3.1 Planning Phase (Level of Effort = 10%) RDK RDK Mon 3/31/08 Fri 5/9/08

430 8.3.2 Transition Phase (Level of Effort = 15%) RDK RDK Mon 5/12/08 Fri 6/20/08

431 8.3.3 Execution Phase (Level of Effort = 25%) RDK RDK Mon 6/23/08 Tue 9/30/08

432 8.3.4 milestone: Project Execution completed Tue 9/30/08 Tue 9/30/08

433 8.4 Project Close-out Wed 10/1/08 Fri 10/17/08
434 8.4.1 Project Objectives Close-out Document RDK RDK Wed 10/1/08 Fri 10/3/08

435 8.4.2 Project Close-out Meeting RDK RDK Mon 10/6/08 Mon 10/6/08

436 8.4.3 Project Close-out Report RDK RDK Tue 10/7/08 Wed 10/8/08

437 8.4.4 Project Close-out Report Approval: CDF, CD RDK RDK Thu 10/9/08 Wed 10/15/08

438 8.4.5 Archive project artifacts RDK RDK Thu 10/16/08 Fri 10/17/08

439 8.4.6 milestone: Initiative Closed-out RDK Fri 10/17/08 Fri 10/17/08

440 9 END MILESTONE: CDF Offline Initiative completed MeV Fri 10/17/08 Fri 10/17/08
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Duration

187 days?
102 days
87 days
58 days
11 days

10 days

18 days

12 days

47 days
10 days

18 days

12 days

0 days

22 days

22 days

22 days

0 days

45 days
1 day

1 day
1 day

5 days

61 days
5 days

7 days

12 days

9 days

0 days

15 days

0 days

137 days?
132 days

10 days

10 days

5 days

5 days

0 days

5 days

10 days

48 days
9 days

10 days

RS,DL Version 1 vetted by Initiative
RS,DL Version 2 vetted by CDF Spokespeople

RS,SL Version 3 posted for review

RS,DL Version 2 vetted by CDF Spokespeople
RS,DL Version 3 posted for review

6/20
RS,D
RS,D
RS,D

SL High-Level Arch Diagram for CAF and Grid

Production Processing Workflow 
MeV,SL CAF Components Diagram Posted

SL

RS,DL Basic Project Org Chart

Project Org Chart Proposal devel

RS,D

GuG Evaluation Requirements Document
GuG Evaluation and Evaluaton Summary Document

GuG System Specificatons Document
GuG Multi-Phase Deployment and Short-term Support Plan

5/2 Milestone: Zabbix System specified
GuG Negotiate service hosting and support

FEF Setup service hosting

GuG CDF-Independent Agent scripting and testi

22 25 28 31 3 6 9 12 15 18 21 24 27 30 3 6 9 12 15 18 21 24 27 30 2 5 8 11 14 17 20
April 2008 May 2008 June 2008
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Duration

20 days

0 days

4 days

10 days

3 days

0 days

10 days

10 days

5 days

5 days

0 days

5 days

2 days

0 days

60 days
15 days

2 days

12 days

5 days

4 days

4 days

3 days

1 day

25 days

0 days

0 days

20 days

10 days

2 days

0 days

3 days

2 days

0 days

5 days

5 days

5 days

10 days

10 days

0 days

5 days

1 day

0 days

MeV Jira Evaluation: Beta Config on Beta Platform

Jira Configuration Review
MeV Jira Evaluation: Prod Config on Beta Platform

MeV Beta Configuration Document
MeV Requirements Document
MeV Evaluation Document

MeV Initial Integration into Existing Support Processes
MeV Create and Deliver a user Tutorial

MeV,CDF Refine Integration into Existing CDF Suppor
5/30 MILE 1: Jira Production Service on Beta Pl

3/31 INPUT: Choose to outsource production platform
MeV Purchase Requisition development

MeV Purchase Requisition into Lab System
MeV Initial Access to N-user Jira Service (purchase eff. complete

5/22 Milestone: N-user Jira Service purchased and accessible
MeV Migration from Beta to Production Platform

MeV Adapt Most Configuration to Specifics of Pr
5/30 Milestone: Switch Service to Jira on Produ
MeV,CDF Refine CDF Support Process

MeV,AL Metrics and Reports Based o
MeV Configuration F

MeV LDAP Integrati
MeV PIX Email Han

6/13 MILE 8: Jira 
MeV

Me
6/

22 25 28 31 3 6 9 12 15 18 21 24 27 30 3 6 9 12 15 18 21 24 27 30 2 5 8 11 14 17 20
April 2008 May 2008 June 2008
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Duration

21 days?
1 day

1 day
1 day

0 days

8 days

46 days
9 days

13 days
0 days

0 days

13 days

5 days

3 days

0 days

5 days

0 days

3 days

13 days

0 days

7 days

0 days

187 days?
0 days

0 days

130 days
24 days

5 days

10 days

10 days

20 days

0 days

10 days

10 days

5 days

5 days

3 days

0 days

39 days
5 days

3 days

5 days

Downtime Planning and Recovery

Root Cause Analysis for late March downtime

Code Repository
RDK Assess Risk of CVS-to-SVN Migration during Initiative

FEF

RS Basic Migration Planning

6/6 INPUT: Implement changes 
6/6 INPUT: Deploy UPS v4.7.4 

LG
LG

5/30 INPUT: Issue Tracking (Jira) Integration wi

FM,HW Identify and gain access to hardware for evaluation work
HW Setup Zabbix (distinct from FEF/GuG service)
FM Setup Condor Quill++

FNAL KCA U
DL Plan and prepare for new KCA turn-on

DL Assess impact of KCA upgrade on GroupCAF
FM,DB Simple Test Trial 1 against Test KCA - OSG Stack

22 25 28 31 3 6 9 12 15 18 21 24 27 30 3 6 9 12 15 18 21 24 27 30 2 5 8 11 14 17 20
April 2008 May 2008 June 2008
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Duration

4 days

3 days

2 days

2 days

2 days

1 day

1 day

1 day

0 days

5 days

3 days

0 days

1 day

1 day

1 day

1 day

2 days

0 days

2 days

0 days

1 day

0 days

166 days
11 days

53 days
33 days

4 days

4 days

7 days

5 days

0 days

2 days

3 days

0 days

7 days

5 days

2 days

5 days

2 days

5 days

2 days

1 day

DL Simple Test Trial 1 against Test KCA - LCG Stack
CDF,EXT Investigate test failures, identify cause(s)

CDF,EXT Determine and deploy best remedy for test failures

Simple Test Trial 2 against Test KCA - OSG Stack
DL Simple Test Trial 2 against Test KCA - LCG Stack

Submission Tests against Test KCA - OSG Stack
DL Submission Tests against Test KCA - LCG Stack

Tests for fix to whitescape and other character insertion to DN
5/14 MILE 4: KCA Upgrade achieves goals

GC Plan CDF VOMS work required, discuss with VOMS service providers
EXT VOMS service provides prepare for adaptation

5/19 Milestone: CDF VOMS service providers ready for adaptation
GC LCGCAF VOMS Entries introduced
GC CNAF VOMS Entries introduced

FM NAMCAF VOMS Entries introduced
FM PACCAF VOMS Entries introduced

FM FermiGrid CAF VOMS Entries introduced
5/28 EXTERNAL: FNAL Production KCA Upgrade

FNAL KCA Service Switchover (overlapped w
5/29 MILE 14: FNAL KCA Upgrade adaptations te

GC Unneeded VO
6/13 Milestone: FN

FEF Procure and prepare fcdfhead10,11

MZv Install and conf

5/12 INPUT: Shadow CAF prepared for CDF use
DB CDF Initial Acceptance Test for ShadowCAF: usable at modest scale

22 25 28 31 3 6 9 12 15 18 21 24 27 30 3 6 9 12 15 18 21 24 27 30 2 5 8 11 14 17 20
April 2008 May 2008 June 2008
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Duration

1 day

0 days

2 days

2 days

2 days

0 days

5 days

1 day

4 days

5 days

5 days

5 days

0 days

0 days

10 days
5 days

5 days

10 days
5 days

5 days

10 days
5 days

5 days

10 days
5 days

5 days

5 days

6 days
4 days

4 days

2 days

0 days

167 days?
0 days

40 days

1 day

0 days

0 days

10 days

15 days

3 days

5 days

3/31 INPUT: GlideinWMS proven mature enough for CDF production use
RS Determine Ops responsibilities and s

DECISION: Establish responsibilties among glideinWMS and CAFexe
3/31 INPUT: Determine Hardware needed to support glideinWMS (estimate 2 nodes/CAF)

5/2 Milestone: glideinWMS Hardware Decision

22 25 28 31 3 6 9 12 15 18 21 24 27 30 3 6 9 12 15 18 21 24 27 30 2 5 8 11 14 17 20
April 2008 May 2008 June 2008
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Duration

5 days

4 days
1 day

3 days

2 days

5 days

5 days

4 days

0 days

10 days

2 days

0 days

20 days
10 days

5 days

5 days

0 days

129 days?
1 day?
1 day?

1 day?
1 day?

129 days
129 days

5 days

5 days

5 days

5 days

5 days

5 days

5 days

5 days

4 days

5 days

5 days

5 days

5 days

4 days

5 days

5 days

5 days

5 days

Fermigrid CAF Work

Fermigrid CAF: Critical Node Upgrades

NAMCAF Work

NAMCAF: Critical Node Upgrades

CAF Shift 1 - Downtime Recovery
CAF Shift 2

CAF Shift 3 - CAF Attack 1
CAF Shift 4

CAF Shift 5
CAF Shift 6 - CAF Attack 2

CAF Shift 7
FM Shift 8

KG Shift 9
MZv Shift 10

FM Shift 11
KG

MZ

22 25 28 31 3 6 9 12 15 18 21 24 27 30 3 6 9 12 15 18 21 24 27 30 2 5 8 11 14 17 20
April 2008 May 2008 June 2008
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Duration

5 days

5 days

5 days

5 days

4 days

5 days

5 days

5 days

2 days

129 days
17.25 days

12 days

30 days

22 days

20 days

21 days

78 days?
78 days

0 days

0 days

10 days

5 days

0 days

9 days

0 days

5 days

2 days

3 days

4 days

4 days

15 days

5 days

10 days

0 days

5 days

0 days

74 days?
30 days
13 days

10 days

142 days
14.13 days

CAF April 2008
CAF Early May 2008

FM,MZv

3/31 INPUT: ICAF User Account Migration procedure
5/2 INPUT: ICAF Hardware Replacement Decision
SL,RS,FM Develop ICAF Hardware Replacement Plan

SL Identify or specify replacement User Space and Service h
5/23 MOOT: Simplify ICAF user account management

FEF Setup and preparation of Use
6/6 Milestone: ICAF ready for us

FM
F

SL Identify or specify replacement 
SL,FEF

3/31 Milestone: ICAF Nodes Upgrade closed

SL

Project Communications

22 25 28 31 3 6 9 12 15 18 21 24 27 30 3 6 9 12 15 18 21 24 27 30 2 5 8 11 14 17 20
April 2008 May 2008 June 2008
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Duration

0.13 days
1 hr

0 days

0 days

59 days
5 days

3 days

3 days

3 days

6 days

9 days

4 days

11 days

0 days

129 days
30 days

24 days

57 days

0 days

13 days
3 days

1 day

2 days

5 days

2 days

0 days

0 days

Executive Meetings

Joint Executive Meeting 1
3/31 Management Meetings
3/31 Coordination Meetings

RDK WBS v1.0
RDK Organization Management Plan
RDK Communications Management Plan

RDK WBS v1.1
RDK WBS v1.2

RDK Early Schedule v0.9
RDK Baseline Early High Priority Tasks Schedule v1.0

RDK
6/20

RDK Planning Phase (Level of Effort = 10%)
RDK

RD

22 25 28 31 3 6 9 12 15 18 21 24 27 30 3 6 9 12 15 18 21 24 27 30 2 5 8 11 14 17 20
April 2008 May 2008 June 2008

Page 16



CDF Offline Architecture

Strategy Sheets

CDF Grid Infrastructure

Review by CDF Spokes, CD Mgmt, Initiative Mgmt

CDF CAF-Grid Instances

Review by CDF Spokes, CD Mgmt, Initiative Mgmt

Milestone: High Priority Strategy Sheets approved
S,DL CDF Offline Infrastructure
S,DL CDF Disk Pool
S,DL CDF Data Handling

8/1 MILE 7: Strategy Sheets completed

Offline Services Design Document

low Diagrams

sted

Services-Hardware Map

Project Organization Chart

evelopment

Review by CDF Spokes, CD Mgmt, Initiative Mgmt
S,DL Detailed Responsibility Assignments in Org Chart

7/9 MILE 3: Offline Project and Services documented
RS,DL High-Level Offline Architecture Document

8/22 MILE 15: CD Offline Architecture defined

Initial Production-quality Agents

testing
FM CDF-specific Agents code

20 23 26 29 2 5 8 11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 31 3 6 9 12 15 18 21 24
July 2008 August 2008 September 2008
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FM,GuG Integration of available agents on hosted service
8/22 MILE 5: Zabbix Phase 1 Deployment successful
FM,GuG Configuration Testing and Tuning

FM Develop Complete Suite of 
FM Integration and R

9/17 Milestone: Zabbi
FM,GuG
FM,GuG

CAF Dev
CAF

Issue/bug Tracking (Jira)

pport Processes

ta Platform successful

pleted)

ble

of Production Platform

roduction Platform

cess Integration - Last Loose E-mail Lists

ed on Issue Tracking Content

tion Fine-Tuning

gration for Production Platform

 Handler Plug-in Integration for Production Platform

ira Migrated from Beta to Production Platform

Configuration Management and Application Support Guidance Doc
MeV Hand-off to Operations team

6/23 MILE 13: Jira Issue Tracker deployment achieved

20 23 26 29 2 5 8 11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 31 3 6 9 12 15 18 21 24
July 2008 August 2008 September 2008
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Code Server Node Upgrades

SL4 Migration [Rough Draft Plan]

Implement Modifications to Infrastructure

nges to SRT

.7.4 with 64 bit support

Update External Products

Deploy Stand-alone Xrootd
LG Switch development to new build scheme

6/25 INPUT: ICHEP Activity sufficiently ended
LG Configure Major Releases to Build under SL4 and new build scheme

7/8 MILE 23: Major Releases Ready for SL4 and new build scheme
FEF Migrate Remaining SL3 Machines to SL4: ILP
FEF Migrate Remaining SL3 Machines to SL4: Desktops

7/30 Milestone: SL4 Migration completed
LG CVS Service Migration

7/30 MILE 24: Code Server, SL4, CVS Migrations completed

8/22 INPUT: Low-Level Monitoring (Zabbix) Integration with Operations

on with Support

FM Resolve Condor Quill++/CAF Authentication Problem
HW Recreate some aspects of User Monitoring based on Quill and Zabbix

8/15 MILE 9: Demonstrate User Monitoring based on RDB-backed system
HW Specify Production System

HW Develop/configure Pro

Deploy 

A Upgrade

20 23 26 29 2 5 8 11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 31 3 6 9 12 15 18 21 24
July 2008 August 2008 September 2008
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n

e

ed with 1/2 day downtime)

ns tested and deployed

 VOMS entries removed

: FNAL KCA Upgrade task closed

Install and configure fcdfhead10,11 as FermiGrid head nodes

 configure fcdfhead10,11 as FermiGrid head nodes - Initial Trial
MZv Install and configure TestCAF: 12,13 based on 10,11 experience
MZv Installation Procedures w/limited root access

MZv Specifications and Test Plan document
MZv Build Test Framework - Jobs using data input and not

MZv CDF Final Acceptance Test for ShadowCAF: ready for use at 10k scale?
7/18 MILE 2: Shadow CAF ready for use at 10k scale

CAF Disaster Recovery Plan for head and other critical nodes
CAF Adapt TestCAF for Recovery Drill w.r.t. fcdfhead10,11 config

CAF Recovery Drill on TestCAF: 12,13
MZv Test Features, Robustness, and Scalability w/o glideinWMS: baseline; 10,11

MZv,EXT Adapt configuration to support multiple collectors
MZv Test Features, Robustness, and Scalability w/o glideinWMS: multiple collectors; 10,11

MZv Document Testing Results and Post
RS,DL Scaliing Test Result Review (4 Decision Points)

20 23 26 29 2 5 8 11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 31 3 6 9 12 15 18 21 24
July 2008 August 2008 September 2008
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RS,DL Final Migration Plan Review
8/12 MILE 11: Final Plan for GroupCAF to FermiGrid CAF Migration
CAF Integration of FermiGrid CAF/NAMCAF across OSG1-4

CAF Configure OSG1-4 to establish FermiGrid CAF/NAMCAF priorities
CAF Release FermiGrid scheduling to all CDF OSG WNs

8/20 MILE 16: FermiGrid Scheduling released
FEF Complete Remaining WN OS Upgrades
FEF Decommission old FermiGrid head nodes

CAF,TM Establish Stable Operations at Capacity to En
CAF Revise installation, recovery pro

CAF,FSG,FEF Long-term Support Agreements
CAF,FEF Phased Migration Plan of WN a

7/7 INPUT: Production p17 processing completed
9/10 MILE 18: FermiGrid CAF Read

Ph
FEF Phase 1: N1 rack

CAF,TM Pha

FEF

nd support for glideinWMS

Re
FEF

20 23 26 29 2 5 8 11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 31 3 6 9 12 15 18 21 24
July 2008 August 2008 September 2008
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CAF,EXT

Shift 12
MZv Shift 13

FM Shift 14
KG Shift 15

FM Shift 16
MZv Shift 17

KG Shift 18

20 23 26 29 2 5 8 11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 31 3 6 9 12 15 18 21 24
July 2008 August 2008 September 2008
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CAF Shift 19
CAF Shift 20

CAF Shift 21
CAF Shift 22

CAF Shift 23
CAF Shift 24

CAF Shift 25
CAF

C

Late May - June 2008
FM,MZv July 2008

FM,MZv August 2008
FM,MZv

CDF Disk Pool

Decommission/Upgrade ICAF Nodes

ice hardware

f User Space and Service hardware

for user space migration

Migrate User Space to new hardware - Single Node Test Phase
FM Migrate User Space to new hardware - More Nodes Phase

FM Migrate User Space to new hardware - Remaining Nodes Phase
FM Migrate Service node

ent Backup Space hardware

Selection and Setup of Backup Space's backup application
FM Migrate Backup Space

SL Adjustments to ICAF Gui and related infrastructure code
7/11 MILE 12: ICAF Nodes Upgrade deployed

FEF Decommission old ICAF Service and/or Backup Space nodes

CDF Data Handling

File Server Upgrades

Determine Supported Platform (OS, file system) to use
ABe Deployment of Available New File Servers

20 23 26 29 2 5 8 11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 31 3 6 9 12 15 18 21 24
July 2008 August 2008 September 2008
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Project Planning

Resource-Loaded Complete Initiative Schedule v2.0

MILE 6: Project Planning completed

Transition Phase (Level of Effort = 15%)
RDK

20 23 26 29 2 5 8 11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 31 3 6 9 12 15 18 21 24
July 2008 August 2008 September 2008
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CDF Offline Initiative

Shared Operations Management Topics

Low-level Monitoring and Alarms (Zabbix)

27 30 3 6 9 12 15 18 21 24 27 30 2 5 8 11 14 17 20 23 26 29 2 5 8 11 14 17 20 23 26 29 1
October 2008 November 2008 December 2008 Janua
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f Production Agents (by expert)

eporting for new agents (by expert)

ix Phase 2 Deployment successful

Agents Development and Deployment Doc

Operations and Configuration Management Doc

evelop new agents for another system (by CAF ops team)

Integrate new agents for another system (by CAF ops team)
10/1 Milestone: Zabbix Phase 3 Deployment successful

Long-term Platform and Service Support Agreement
CAF Hand-off to CDF CAF Operations team

10/10 MILE 20: Zabbix production deployment achieved

27 30 3 6 9 12 15 18 21 24 27 30 2 5 8 11 14 17 20 23 26 29 2 5 8 11 14 17 20 23 26 29 1
October 2008 November 2008 December 2008 Janua
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10/10 Milestone: Shared Operations Management Issues addressed

CDF Grid Infrastruct

Condor User Monitoring

roduction System

y Production System

Document Production System

Hand-off Production System to Operations
10/2 MILE 21: User Monitoring migrated to RDB-backed system

27 30 3 6 9 12 15 18 21 24 27 30 2 5 8 11 14 17 20 23 26 29 2 5 8 11 14 17 20 23 26 29 1
October 2008 November 2008 December 2008 Janua
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Migrate GroupCAF to FermiGrid CAF

27 30 3 6 9 12 15 18 21 24 27 30 2 5 8 11 14 17 20 23 26 29 2 5 8 11 14 17 20 23 26 29 1
October 2008 November 2008 December 2008 Janua
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nable Production Migration

rocedures for general operations

s

and Production Users

dy to Absorb GroupCAF

hase 1 Migration of WNs from GroupCAF to FermiGridCAF

ks of WN updated and migrated to FermiGrid CAF

ase 1: Class X of Production Users migrated to FermiGrid CAF

Phase 2 Migration of WNs from GroupCAF to FermiGridCAF

Phase 2: N2 racks of WN updated and migrated to FermiGrid CAF
CAF,TM Phase 2: Class Y of Production Users migrated to FermiGrid CAF

Phase 3 Migration of WNs from GroupCAF to FermiGridCAF
FEF Phase 3: N3 racks of WN updated and migrated to FermiGrid CAF

CAF,TM Phase 3: Class Z of Production Users migrated to FermiGrid CAF

Phase 4 Migration of WNs from GroupCAF to FermiGridCAF
FEF Phase 4: N4 racks of WN updated and migrated to FermiGrid CAF

CAF,TM Phase 4: Class Z of Production Users migrated to FermiGrid CAF
CAF Post-Migration FermiGrid CAF Tuning

Switch off GroupCAF

Migrate "Add New Users" to new host

GroupCAF NFS File Server also an ICAF node?
FEF Decommission Old GroupCAF Head Nodes

11/20 MILE 22: GroupCAF to FermiGrid CAF Migration completed

Adopt glideinWMS [Needs Replanning]

eassessment of GlideinWMS Status and Replanning

Procure and Prepare Hardware needed to support glideinWMS
CAF Disaster Recovery Plan for glideinWMS nodes

CAF Specifications and Test Plan document for glideinWMS
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Initial Rework of Glidecaf Code

Establish Test CAF system for glideinWMS testing
CAF Upgrade to latest glideinWMS code version on gFactory node

CAF,EXT Upgrade and configure VO front-end machine
CAF,MT Test Setup and Initial glideinWMS Use
CAF,MT Test Features, Robustness, and Scalability: 12,13

CAF,EXT Refinement of Glidecaf Code
CAF,EXT Tune glideinWMS to CDF needs

11/5 MILE 10: Ready to deploy glideinWMS to first production system
CAF Install, Configure glideinWMS Software System for Production Use (Decision Point)

CAF Deploy glideinWMS on Production System (Decision point; downtime req'd)
11/21 MILE 17: GlideinWMS Ready for Full Deployment

Modify CAF code: Su
CAF Adjust CAF Software for multiple schedd hosts

CAF Test multiple schedd hosts in realisti
CAF Deployment of multipl

12/23 MILE 19: Multiple Sc

CDF CAF-Grid Instances

FNAL CAF Team Operations

CAF Operations Shift Level of Effort
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Shift 26
AF Shift 27

CAF Operations Off-Shift Level of Effort

September 2008

Project Management
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Project Administration

Execution Phase (Level of Effort = 25%)
9/30 milestone: Project Execution completed

Project Close-out
RDK Project Objectives Close-out Document

RDK Project Close-out Meeting
RDK Project Close-out Report

RDK Project Close-out Report Approval: CDF, CD
RDK Archive project artifacts

10/17 milestone: Initiative Closed-out
10/17 END MILESTONE: CDF Offline Initiative completed
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Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline
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Project: CDF Offline Initiative
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